

## Webmaster - Work Log

Date	Tasks/Work done	Time Involved	Team Member Responsible (Initials)	Comments
11-9-25	Brainstorming Ideas <ul style="list-style-type: none"> <li>• Color Schemes</li> <li>• UI Structuring</li> </ul>	2 hours	LR, RY, RU	Discussed on what we need to do ASAP: <ul style="list-style-type: none"> <li>• Plan out for what each page of the website will look like</li> <li>•</li> </ul>
11-10-25	Created figma design of website	1 hour	RY, RU, LR, LN, AT	Initial low-fidelity wireframes completed and reviewed.
11-11-25	Created logo and navbar of website	1.5 hours	RY, RU, LR, LN, AT	Finalized official logo design and integrated a functional, responsive navigation bar.
11-15-25	Created landing page of website	1.5 hours	RY, RU, LR, LN, AT	Completed the main landing page with hero section and key calls to action.
11-16-25	Set up database for website	1 hour	RY, RU, LR, LN, AT	Initialized the core database structure (tables, relationships) on Supabase.
11-17-25	Set up authentication; sign up and login for website	3 hours	RY, RU, LR, LN, AT	Implemented user registration, session management, and login functionality.
11-25-25	Created dashboard with avatar uploading for users	2 hours	RY, RU, LR, LN, AT	Developed user-specific dashboard and successfully integrated image uploading.
11-27-25	Revamp dashboard ui and added more features	1.5 hours	RY, RU, LR, LN, AT	Improved dashboard aesthetics and added a settings/profile management section.
12-15-25	Set up events page	1 hour	RY, RU, LR,	Created a basic events

			LN, AT	listing page with placeholder content.
12-21-25	Set up database for events	1.5 hours	RY, RU, LR, LN, AT	Designed and implemented the schema for storing event details.
12-28-25	Added creating, deleting, signiup and more to events	3 hours	RY, RU, LR, LN, AT	Completed CRUD operations (create, read, update, delete) and user sign-up/attendance logic for events.
12-31-25	Designed unified resources and resource_members database schema for Events, Stores, and Clubs.	1 hour	RY, RU, LR, LN, AT	Completed initial database architecture design and planning.
1-7-26	Implemented Unified Resource Creation page (/resources/create) with dynamic form based on resource type.	1.5 hours	RY, RU, LR, LN, AT	Streamlined the process for creating all three resource types.
1-14-26	Created Unified Directory (/resources) and dedicated listing pages (/events, /stores, /clubs) to filter resources.	2 hours	RY, RU, LR, LN, AT	Ensured all resources are searchable and viewable through dedicated routes.
1-21-26	Developed Dynamic Resource Detail Page (/resources/[id]) with conditional rendering for different resource types.	1.5 hours	RY, RU, LR, LN, AT	Included conditional components for event, store, and club details, and implemented image handling.
1-28-26	Implemented robust Row Level Security (RLS) policies for resources and resource_members tables.	1.5 hours	RY, RU, LR, LN, AT	Ensured data integrity and user permissions for all new resource components.
